Counter Taobao Program - Weekly Update

Week of 13 Jan

[Fashion progress] SG/MY push in progress, other mkts SKU migration to be completed by this week (ETA: 19 Jan) using migration tool; to start marketing push from 20 Jan

#	Market	Task	Dependency	PIC	Status
a. Phase 1/2 (Pushing existing TB SHP sellers)					
1.1	SG/MY	Seller Identification		SMT	Completed
1.2		Marketing resource alignment		PMO/Local	Completed
1.3		Pitching	1.1/1.2	SMT/SIP	Completed
1.4		Marketing push	1.3	PMO/Local	In Progress
1.5		Performance Tracking		PMO/Local	In Progress
1.6		Additional sellers pitching		SMT	Completed
1.7		SKU Migration		SMT	In Progress
2.1	PH	Seller Identification		SMT	In Progress
2.2		Marketing resource alignment		PMO/Local	Paused
2.3		Marketing push	2.2	Local	To start
2.4		Performance Tracking		PMO/Local	To start
3.1	TH	Seller Identification		SMT	Completed
3.2		Marketing resource alignment		PMO/Local	Completed
3.3		Pitching	3.1/3.2	SMT/SIP	Completed
3.4		SKU Migration	3.3	SMT/PMO	In Progress
3.5		Marketing push	3.3	PMO/Local	To start
3.6		Performance Tracking		PMO/Local	To start
4.1	TW	Seller Identification		SMT	Completed
4.2		Marketing resource alignment		PMO/Local	Completed
4.3		Pitching	4.1/4.2	SMT/SIP	Completed
4.4		SKU Migration	4.3	SMT/PMO	In Progress
4.5		Marketing push	4.3	PMO/Local	To start
4.6		Performance Tracking		PMO/Local	To start
5.1	VN	Seller Identification		SMT	Completed
5.2		Marketing resource alignment		PMO/Local	Completed
5.3		Pitching	5.1/5.2	SMT/SIP	Completed
5.4		SKU Migration	5.3	SMT/PMO	In Progress
5.5		Marketing push	5.3	PMO/Local	To start
5.6		Performance Tracking		PMO/Local	To start



Highlights:

- **SG/MY:** Push in progress. Jan SKU migration using system tool completion ETA: 19 Jan
- **TH/TW/VN:** Pitching completed last week; SKU migration completion ETA: 19 Jan; Marketing push to start on 20 Jan.
- **PH:** Seller identification to be aligned by this week. No customised packages to be offered to sellers. To track seller performance as is.

[Fashion performance] MTD ADO in SG+MY 3.9K, +31% MoM; next step to scale up in TH/PH/VN/TW, and boost ADO for newly migrated/acquired SKUs

2025-01-16

Metric	Market	Total (Taobao Direct + SIP)				
		MTD	Target	RR (MTD)	M-1	MoM (MTD)
ADO	**Total**	**3,863**	**4,352**	**89%**	**2,944**	**31%**
	SG	511	834	61%	391	31%
	MY	3,352	3,518	95%	2,553	31%
ADG	**Total**	**$52,703**	**$52,002**	**101%**	**$33,805**	**56%**
	SG	$8,926	$15,349	58%	$7,124	25%
	MY	$43,776	$36,652	119%	$26,681	64%
ABS	**Total**	**$13.6**	**$11.9**	**114%**	**$11.5**	**19%**
	SG	$17.5	$18.4	95%	$18.2	-4%
	MY	$13.1	$10.4	125%	$10.5	25%
Sellers	**Total**	**82**	**/**	**/**	**35**	**134%**
	SG	75	/	/	60	25%
	MY	79	/	/	62	27%
Shops	**Total**	**373**	**/**	**/**	**336**	**11%**
	SG	182	/	/	165	10%
	MY	191	/	/	171	12%
SKUs	**Total**	**132,153**	**228,035**	**58%**	**98,299**	**34%**
	SG	58,643	110,980	53%	40,337	45%
	MY	73,510	117,056	63%	57,962	27%
SKU effi	**Total**	**2.92%**	**1.91%**	**153%**	**3.00%**	**0%**
	SG	0.87%	0.75%	116%	0.97%	0%
	MY	4.56%	3.01%	152%	4.40%	0%
MP PC2 %	**Total**	**2.75%**	**/**	**/**	**2.63%**	**+0.12%**
	SG	6.45%	/	/	3.77%	+2.69%
	MY	2.00%	/	/	2.32%	-0.33%
MP PC2 (USD)	**Total**	**$1,450**	**/**	**/**	**$888**	**$562**
	SG	$576	/	/	$268	$308
	MY	$874	/	/	$620	$254

Highlights

- ADO at 3.9k (+31% MoM); SG 0.4k, MY 2.5k
  - SKU efficiency for both lanes above target
- However, SKU # has not met target yet due to sellers' pain point to mass migrate
  - System tool built to resolve this issue
  - SKUs expected to hit target by 19 Jan
- Next Steps:
  - For SG to catch up on target, work with sellers to invest more in newly migrated SKUs
  - To build success cases, focus resource on 17 selected GGPs to grow above 300 ADO regionally by Q2'25

[Furniture progress] We have identified 48 GGPs with 574k SKU migration opportunity and 6.9k ADO uplift potential; next step to push for migration starting with SG+MY

Table: 48 identified sellers with SKU location split across 6 markets

# GGP	Market	# GGP	# Active Shop	MP SKU(Furniture+mattress)				Unique MT SKU(Furniture+mattress)			Migration Opportunity				
				Total	SKU with CN stock	3PF SKU	ADO	Total	SKU with CN stock	3PF SKU	Total	CN Stock Migration	3PF Stock Migration	Target Migrated SKUs	Expected ADO Uplift
48	SG	37	550	107,967	25,262	82,705	732.6				9,278	2,918	6,360	2,095	884
	MY	34	163	5,573	3,534	2,039	619.3				111,672	24,646	87,026	21,026	1,522
	TH	23	113	3,306	161	3,145	807.3				113,939	28,019	85,920	14,196	1,963
	PH	25	139	2,183	956	1,227	680.8	2 117,245	2a 28,180	2b 89,065	115,062	27,224	87,838	14,229	2,160
	VN	18	69	331	110	221	75.8				116,914	28,070	88,844	14,498	1,182
	TW	9	28	443	443	0	0.0				116,802	27,737	89,065	14,454	33
			1,062	1 *119,803*	*30,466*	*89,337*	*2,916*				574,389	3a 135,696	3b 438,693	78,402	6,860

Highlights

From 48 identified TB furniture sellers, total 120k SKUs listed across 6 markets

- From (1) to (2): out of 119k SKUs, **117k unique SKUs** identified that can be migrated across markets
- (2): Out of 117k unique SKUs
  - (2a) 28k with stock in CN
  - (2b) 89k with stock in local 3PF warehouses; **69k out of 89k 3PF SKUs belong to top 3 sellers** (Run Ze You, Zhe Si Le, He Si Nian)
- From (2a) to (3a): migration opportunity of **136k SKUs** across 6 markets and fulfilled **from CN via CB SLS**
- From (2b) to (3b): migration opportunity of **439k SKUs** across 6 markets and fulfilled **locally** (after seller moving stock to local 3PF WHs)

Next Steps:

- **(Phase 1) MY/SG**
  - CB SLS SKUs: migrate all possible stocks via SLS for SG/MY [ETA: end-Q1]
  - 3PF SKUs: incentivize top 3 sellers to move stock to local 3PF WHs [ETA: end-Q1]
- (Phase 2) TH/PH/VN/TW: define furniture push plan and start pitching [ETA: mid-Feb]
- (Phase 3) All markets: acquire and source new SKUs and sellers based on local wishlist [in progress, ETA: end-Feb]