Counter Taobao Weekly Update

Week ending 28 Mar 2025

ERP initiative

[Progress] On track to a) confirm feasibility with 聚水潭 before 清明节; b) provide business plan proposal by 15 Apr SIP monthly meeting; c) start biz trial from mid-Apr

Key updates

- **Commercial collaboration with ERP**: scheduling initial discussion early next week
- **Data feasibility from ERP portal**: in progress of checking data availability and accuracy from ERP portal (e.g.,price, strock, detailed product pages, size charts)
- **System design**: BPM x SIP team in progress of discussing business model design and system requirement

Completed | In progress | Planned, to start | Delayed | Break

Topic	#	Task	PIC	Status
ERP Info	1	Collect ERP account information from sellers	Siri	Completed
	2	Check the completeness of the information provided from ERP e.g. stock, price, PO	Siri/Monica	In Progress
	3	Collect TB price from sellers	Keith	In Progress
	4	Check if TB price matches with price in 聚水潭	Siri/Monica	To start
Feasibiliy Checks	5	Product feasibility check with individual markets' products	Monica	To start
	6	Provide a product solution proposal	Monica	To start
	7	Confirmation if 聚水潭 is willing to work with us	Gerold	To start
Commercial	8	Map out business flow with BPMs	Monica/Cuiwei	To start
	9	聚水潭 to provide seller information e.g. # sellers, # listings, etc	Gerold	To start
	10	Estimate business impact with data from 聚水潭	Lynn/Cuiwei	To start
	11	High level summary of partnership between SHP and 聚水潭	Lynn/Nic	To start



Fashion Update

[Fashion Progress: existing program seller] This week, we 1) continued pushing free ads expenditure for sellers (>90% shops fully expensed) 2) rolled out LS for MY self-run sellers

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 1 Sellers [164 GGPs] - Cross-migrate existing TB SKUs on Shopee platform to SG, MY, TH, VN, TW & PH					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Marketing resources alignment	Tina	Completed
		3	Align SKU migration target, acquisition target and	Tina/Lynn	Completed
		4	Conduct seller pitching	Lynn	Completed
		5	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		6	Conduct marketing push	Tina	In Progress
MY	Commercial	7	Align potential migration pool	Junnie	Completed
		8	Marketing resources alignment	Junnie	Completed
		9	Align SKU migration target, acquisition target and	Junnie/Lynn	Completed
		10	Conduct seller pitching	Lynn	Completed
		11	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		12	Conduct marketing push	Junnie	In Progress
TH	Commercial	13	Align potential migration pool	Tiffany	Completed
		14	Marketing resources alignment	Tiffany	Completed
		15	Align SKU migration target, acquisition target and	Tiffany/Lynn	Completed
		16	Conduct seller pitching	Lynn	Completed
		17	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		18	Conduct marketing push	Tiffany	In Progress
VN	Commercial	19	Align potential migration pool	Eric	Completed
		20	Marketing resources alignment	Eric	Completed
		21	Align SKU migration target, acquisition target and	Eric/Lynn	Completed
		22	Conduct seller pitching	Lynn	Completed
		23	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		24	Conduct marketing push	Eric	In Progress
TW	Commercial	25	Align potential migration pool	Amanda	Completed
		26	Marketing resources alignment	Amanda	Completed
		27	Align SKU migration target, acquisition target and	Amanda/Lynn	Completed
		28	Conduct seller pitching	Lynn	Completed
		29	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		30	Conduct marketing push	Amanda	In Progress
PH	Commercial	31	Align potential migration pool	Ashley	Completed
		32	Marketing resources alignment	Ashley	Completed
		33	Align SKU migration target, acquisition target and	Ashley/Lynn	Completed
		34	Conduct seller pitching	Lynn	Paused
		35	Support seller onboarding / SKU listing / migration	Lynn	Paused
		36	Conduct marketing push	Ashley	In Progress



We are here

Highlights

- **Seller investment:** To continue pushing for free ads expenditure (current completion: 52/56 for SG, 68/71 for MY. Target RR 100%)
- **LS + AMS Upsized package:** Rolled out progressively for MY participating sellers

[Fashion Progress: new top TB seller acquisition] VN/TH pitching in progress, SG/MY pending commission waiver approval (delayed one week); to assess acquisition of more sellers using CN's top ERP 聚水潭

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 2 Sellers [Acquisition] - Acquire top TB sellers / SKUs that are not on SHP					
SG	Commercial	37	Sellers review	Tina	Completed
		38	Marketing resource alignment	Tina	Delayed
		39	Conduct seller pitching	Lynn	To start
		40	Seller onboarding and SKU listing/migration	Lynn	To start
		41	Marketing push	Tina	To start
MY	Commercial	42	Sellers review	Junnie	Completed
		43	Marketing resource alignment	Junnie	Delayed
		44	Conduct seller pitching	Lynn	To start
		45	Seller onboarding and SKU listing/migration	Lynn	To start
		46	Marketing push	Junnie	To start
TH	Commercial	47	Sellers review	Tiffany	In Progress
		48	Marketing resource alignment	Tiffany	Paused
		49	Conduct seller pitching	Lynn	In Progress
		50	Seller onboarding and SKU listing/migration	Lynn	To start
		51	Marketing push	Tiffany	To start
VN	Commercial	52	Sellers review	Eric	Completed
		53	Marketing resource alignment	Eric	Completed
		54	Conduct seller pitching	Lynn	In Progress
		55	Seller onboarding and SKU listing/migration	Lynn	To start
		56	Marketing push	Eric	To start
TW	Commercial	57	Sellers review	Amanda	In Progress
		58	Marketing resource alignment	Amanda	In Progress
		59	Conduct seller pitching	Lynn	To start
		60	Seller onboarding and SKU listing/migration	Lynn	To start
		61	Marketing push	Amanda	To start
PH	Commercial	62	Sellers review	Ashley	Completed
		63	Marketing resource alignment	Ashley	Completed
		64	Conduct seller pitching	Lynn	In Progress
		65	Seller onboarding and SKU listing/migration	Lynn	To start
		66	Marketing push	Ashley	To start



We are here

Highlights

[VN, TH, PH]
- Incentive package and seller pool aligned. Pitching in progress [ETA: 3 Apr]

[SG, MY]
- Reviewing of sellers completed.
- SG & MY in progress of approval for commission waiver (delayed, target EOW)

[TW]
- Reviewing seller pool and pending incentive package alignment [ETA: Next week]

[New - ERP x Acquisition]
- To assess acquisition of more sellers via ERP, feasibility target ETA: next week

[Fashion Progress: Crawled and matched Taobao SKUs on Shopee] TH push will start next week; TW & PH in progress of SKU selection and push back push plan by another week

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 3 [Crawling] - Crawl and match top TB SKUs on SHP					
SG	Commercial	67	Crawl TB LZD SKUs	Keith	Completed
		68	Mapping to existing SHP SKUs	Keith	Completed
		69	Selection of SKUs	Tina	Completed
		70	Marketing resource alignment	Tina	Completed
		71	SKU migration	Lynn/Momo	To start
		72	Marketing push	Tina	In Progress
MY	Commercial	73	Crawl TB LZD SKUs	Keith	Completed
		74	Mapping to existing SHP SKUs	Keith	Completed
		75	Selection of SKUs	Junnie	Completed
		76	Marketing resource alignment	Junnie	Completed
		77	SKU migration	Lynn/Momo	To start
		78	Marketing push	Junnie	In Progress
TH	Commercial	79	Crawl TB LZD SKUs	Keith	Completed
		80	Mapping to existing SHP SKUs	Keith	Completed
		81	Selection of SKUs	Tiffany	Completed
		82	Marketing resource alignment	Tiffany	Completed
		83	SKU migration	Lynn/Momo	To start
		84	Marketing push	Tiffany	To start
VN	Commercial	85	Crawl TB LZD SKUs	Keith	Completed
		86	Mapping to existing SHP SKUs	Keith	Completed
		87	Selection of SKUs	Eric	Completed
		88	Marketing resource alignment	Eric	Completed
		89	SKU migration	Lynn/Momo	To start
		90	Marketing push	Eric	In Progress
TW	Commercial	91	Crawl TB LZD SKUs	Keith	Completed
		92	Mapping to existing SHP SKUs	Keith	Completed
		93	Selection of SKUs	Amanda	Delayed
		94	Marketing resource alignment	Amanda	Delayed
		95	SKU migration	Lynn/Momo	To start
		96	Marketing push	Amanda	To start
PH	Commercial	97	Crawl TB LZD SKUs	Keith	Completed
		98	Mapping to existing SHP SKUs	Keith	Completed
		99	Selection of SKUs	Ashley	In Progress
		100	Marketing resource alignment	Ashley	In Progress
		101	SKU migration	Lynn/Momo	To start
		102	Marketing push	Ashley	To start



Highlights

[TH, TW, PH]

- TH completed SKU selection; 350 P1 SKUs will be featured from April's microsite onwards
- TW push back 1 more week for SKU selection and push plan

[SG/MY/VN]

- Ongoing push with voucher/reverse nomination and microsite exposure

[Fashion Performance] Reg MTD ADO 29.6k (+23% MoM, %CB +0.5% MoM); ADG $313k (+11% MoM, %CB +0.2%); PC2 2.0% (+0.9% vs CB); SKU# 480k (-2% MoM)

Table: Overall regional performance for 78 TB sellers in the program

			All Markets	SG	MY	TW	PH	TH	VN
ADO	MTD		**29,557**	697	4,961	225	13,138	5,614	4,922
	M-1		**24,036**	563	3,613	227	10,329	4,686	4,619
	MoM	1	**23.0%**	23.9%	37.3%	-0.6%	27.2%	19.8%	6.6%
	WTD		**31,808**	733	4,460	236	14,349	6,560	5,470
	WoW		**12.0%**	17.2%	-14.9%	12.7%	5.4%	43.9%	31.7%
	CB% MTD		3.9%	1.8%	3.6%	1.0%	5.9%	4.3%	2.3%
	CB% MoM	1	**0.5%**	0.1%	0.3%	0.0%	0.3%	0.5%	0.4%
ADG	MTD		**$312,938**	$9,765	$48,972	$5,164	$133,196	$64,765	$51,076
	MoM	2	**10.5%**	2.1%	16.8%	-7.2%	12.7%	12.8%	1.0%
	CB% MTD		**6.4%**	2.2%	4.2%	1.0%	12.1%	8.3%	5.9%
	CB% MoM	2	**0.2%**	-0.4%	-0.7%	-0.1%	0.5%	0.8%	0.9%
ABS	MTD		**$11**	$14	$10	$23	$10	$12	$10
	MoM		**-10.1%**	-17.6%	-14.9%	-6.6%	-11.4%	-5.9%	-5.2%
PC2 %	MTD		**2.0%**	6.4%	1.6%	10.5%	0.2%	3.3%	3.4%
	MoM		**-1.1%**	-1.9%	-2.0%	0.4%	-1.6%	0.9%	-1.4%
	CB PC2		1.0%	8.2%	1.5%	6.6%	-1.5%	-0.6%	-2.2%
	Delta		**0.9%**	**-1.8%**	**0.1%**	**4.0%**	**1.8%**	**3.9%**	**5.6%**
# SKUs	MTD		**480,658**	57,475	58,818	36,492	151,476	89,111	87,287
	MoM		**-2.3%**	-24.2%	-34.6%	55.0%	0.2%	24.1%	9.9%
	WTD		497,262	63,465	65,349	35,083	153,865	90,394	89,107
	WoW	3	**2.6%**	**6.9%**	**9.7%**	**-1.1%**	**1.0%**	**0.4%**	**1.3%**
SKU effi	MTD		**6.15%**	1.21%	8.43%	0.62%	8.67%	6.30%	5.64%
	MoM		**25.8%**	63.6%	110.1%	-35.9%	26.9%	-3.5%	-3.1%

Highlights

1. Reg MTD ADO 29.6k (+23% MoM, +12.0% WoW); ADO as %CB +0.5% MoM
2. Reg MTD ADG $313k (+11% MoM); ADG as %CB +0.2% MoM
- PC2 2.0% (-1.1% MoM); 0.9pp higher than CB PC2
3. SKU # 480k (-2% MoM); to increase SKU pool further next month through acquisition and identifying more existing TB sellers
- Next week focus for Fashion
  - Acquisition: Finalise package; pending management approval for commission waiver
  - ERP x Acquisition: To assess system and commercial feasibility to acquire and migrate SKUs by linking to sellers' ERPs

[Fashion] Summary of focus initiatives (key changes from last update in blue)

Domain	#	Initiative	Description	Status	ETA
Grow SKU count via migration & new seller acquisition	1	Self-Run Seller SKU Migration	Sellers to migrate their SKUs via self-listing or migration tool	SG/MY: Mar MTD RR 91%/88% respectively Other markets: Mar MTD slightly behind target (78%-98% RR) Due to over-projected SKU# ; WIP deep dive on # of SKUs to migrate by next week	End Apr
	2	Acquire new TB sellers	To acquire sellers from top 300 TB wishlist (not on SHP)	For acquired sellers: VN/TH commenced pitching, SG/MY pending commission waiver. TW/PH pending sellers selection and incentive package alignment	VN/TH: 3 Apr Deep-dive
	3	Acquisition x ERP	To evaluate feasibility of acquiring sellers / SKUs via CN's top ERP 聚水潭	Discussion kick-started with all stakeholders on 26 Mar; target to assess feasibility by next week	Apr/May
	4	Crawling from LZD/TB	Crawl top fashion TB SKUs from LZD/TB	MY/SG/VN: started marketing push for crawled and mapped SKUs TH: Completed SKU selection and push plan finalized, to start push in Apr TW/PH: SKU selection and designing push plan in progress	TH: Early Apr TW/PH: Mid Apr
	5	Source SKUs	Develop a guidebook for all markets, and get TB top sellers to source for these SKUs	Jason's team to finish guidebook by end-Mar; thereafter, we'll build a process to source for SKUs with TB sellers	Apr'25
	6	Increase TB seller supply	Allow sellers on SHP to self reach out to join TB programme if they are TB sellers	Plan to blast notification on seller centre to get sellers to self-nominate to opt into programme. Sellers to provide proof of being real TB sellers.	To begin: Apr'25
Improve SKU effi via marketing assets and seller co-investment	7	AMS + Livestream (Marketing Booster)	Marketing booster package set-up for SG/MY, comprising of livestream + AMS	Self-Run: SG started; MY started but streams will continue into apr due to lack of KOL supply in Mar; CNSIP: To start in early-Apr	Mar/Apr
	8	Seller Investment	Seller to commit to all criterias set by markets to receive SHP's commitment	% of shops that fulfilled all commitments: SG 14%, MY 31%, TH 0%, VN 0%,TW 11% % of shops that fully expensed free ads credit: SG 95%, MY 85%	30 Mar
	9	Build success cases (focus GGPs)	17 focus GGPs selected by CN team as success cases for future acquisition	Reg RR 96% (MoM +33%); 6/17 sellers met target CN to select more iFashion sellers to grow as success cases.	Apr'25

2 [Regional - Seller Acquisition Funnel] 17 top TB sellers have accepted and pending to be onboarded, 2.3k pending to be reached out

Table: CN SAI Acquisition Progress (Top TB 300 sellers + Non Top TB)

Reasons	Seller #	% contribution	Remarks
Total	2,675	100%	
Top TB 300 sellers	**2,652**	**99%**	**Crawled from TB top 300 per L1 category keyword; excluding TB consignment/global/non-CN shops**
... Acquired	111	4%	[Acquired in 2024]: All 98 sellers are in the program [Acquired in 2025]: Markets reviewing in progress, pitching in progress to join program for VN/TH
... Accepted	17	1%	Interested sellers pending to be onboarded
... In discussions	26	1%	Sellers has high willingness and still consideration phase
... Uncontactable	48	2%	Closed
... Rejected	88	3%	Closed
... Pitching ongoing	79	3%	Ongoing
... Pending to reach out	2,283	85%	To reach out based on SAI team's capacity ~360 sellers/month
Non-top TB 300 sellers (Acquired)	**23**	**1%**	**Acquired in March; pending markets to review. To acquire monthly and nominate to markets**

Furniture Update

[Furniture Progress: SG/MY] This week, we managed to 1) disburse all incentives for SG GGPs; MY to progress 2) added 0.5k / 0.3k wishlist sourced SKUs for SG/MY

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Phase 1 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to SG and MY					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Align migration incentive plan to seller and marketing resource support to migrated SKUs	Tina	Completed
		3	Align SKU migration target and ADO target	Tina/Peggy	Completed
		4	Conduct seller pitching	Peggy	Completed
		5	Support seller onboarding / SKU listing	Peggy	In Progress
		6	Conduct marketing push	Tina	In Progress
	Service	7	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		8	Launch installation service	Nicholas	In Progress
		9	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		10	Lower SLS Sea Shipping rates	Felicity	Paused
MY	Commercial	11	Align potential migration pool	TM	Completed
		12	Align migration incentive plan to seller and marketing resource support to migrated SKUs	TM	Completed
		13	Align SKU migration target and ADO target	TM/Peggy	Completed
		14	Conduct seller pitching	Peggy	Completed
		15	Support seller onboarding / SKU listing	Peggy	In Progress
		16	Conduct marketing push	TM	In Progress
	Service	17	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		18	Formulate logistics solution (e.g., new channel, higher limit and better price with vendor nego)	Felicity	Completed
		19	Push sellers to adopt the new logistics solutions	Peggy	Completed
		20	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		21	Lower SLS Sea Shipping rates	Felicity	Paused



We are here

Highlights

- **Boost SKU effi for SG + MY:** For top GGPs in SG/MY, to disburse all incentives to all qualified shops (SG started, MY in progress)
- **Sourcing:** Push our top sellers to source 507 wishlist TB SKUs for SG, and 252 for MY
- **CNLS:** Assessing feasibility of including CNLS sellers into our program (ETA: early Apr)

[Furniture Progress: TH/VN] Target to launch by early-Apr; VN and TH incentive package aligned; Pitching for both markets commenced

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Phase 2 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to PH/TH/VN/TW					
TH	Commercial	21	Align potential migration pool	Jan	Completed
		22	Align migration incentive plan to seller and marketing	Jan	Completed
		23	Align SKU migration target and ADO target	Jan/Peggy	In Progress
		24	Conduct seller pitching	Peggy	In Progress
		25	Support seller onboarding / SKU listing	Peggy	To start
		26	Conduct marketing push	Jan	To start
	Service	27	Understand current status of seaship/bulky channels in	Lucas	Completed
		28	Assess logistics blockers (channel availability and	Nicholas	Completed
		29	(If applicable) Formulate logistics solution (e.g., new	Lucas	To start
		30	(If applicable) Push sellers to adopt the new logistics	Nicholas	To start
VN	Commercial	31	Align potential migration pool	Eric	Completed
		32	Align migration incentive plan to seller and marketing	Eric	Completed
		33	Align SKU migration target and ADO target	Eric/Peggy	In Progress
		34	Conduct seller pitching	Peggy	In Progress
		35	Support seller onboarding / SKU listing	Peggy	To start
		36	Conduct marketing push	Eric	To start
	Service	37	Understand current status of seaship/bulky channels in	Lucas	Paused
		38	Assess logistics blockers (channel availability and	Nicholas	Paused
		39	(If applicable) Formulate logistics solution (e.g., new	Lucas	Paused
		40	(If applicable) Push sellers to adopt the new logistics	Peggy	Paused
TW	Commercial	41	Align potential migration pool	Amanda	Paused
		42	Align migration incentive plan to seller and marketing	Amanda	Paused
		43	Align SKU migration target and ADO target	Amanda/Peggy	Paused
		44	Conduct seller pitching	Peggy	Paused
		45	Support seller onboarding / SKU listing	Peggy	Paused
		46	Conduct marketing push	Amanda	Paused
	Service	47	Assess logistics blockers (channel availability and	Nicholas	Paused
		48	(If applicable) Formulate logistics solution (e.g., new	Zelly Wu	Paused
		49	(If applicable) Push sellers to adopt the new logistics	Peggy	Paused
PH	Commercial	50	Align potential migration pool	Antonio	Paused
		51	Align migration incentive plan to seller and marketing	Antonio	Paused
		52	Align SKU migration target and ADO target	Antonio/Peggy	Paused
		53	Conduct seller pitching	Peggy	Paused
		54	Support seller onboarding / SKU listing	Peggy	Paused
		55	Conduct marketing push	Antonio	Paused
	Service	56	Assess logistics blockers (channel availability and	Nicholas	Paused
		57	(If applicable) Formulate logistics solution (e.g., new	Zelly Wu	Paused
		58	(If applicable) Push sellers to adopt the new logistics	Peggy	Paused



We are here

Highlights

Migration Incentives (TH/VN)

- VN and TH package confirmed
- Pitching commenced this week (so far, 1/40 and 4/40 sellers accepted for VN and TH respectively)
- Next steps: to review pitching results and evaluate effectiveness of incentive package

[Furniture Performance] Reg MTD ADO 3k (+9% MoM; %CB+0.5pp); ADG $152k (+6% MoM); SKU# 181k (+29% MoM)

Table: Overall regional performance for 39 TB sellers in the program

		All Markets	SG	MY	TW	PH	TH	VN
ADO	MTD	**2,951**	687	775	0.04	658	764	68
	M-1	**2,714**	572	656	0.04	558	824	105
	MoM	1 **8.7%**	20.1%	18.1%	16.7%	17.9%	-7.2%	-35.5%
	WTD	**2,809**	672	692	0.00	645	735	64
	WoW	**8.8%**	3.1%	-1.0%		4.7%	32.5%	10.8%
	CB% MTD	**19.9%**	25.8%	19.7%	0.02%	16.5%	30.4%	4.3%
	CB% MoM	1 **0.5%**	0.1%	-1.0%	0.0%	1.6%	-2.3%	-0.5%
ADG	MTD	**$152,116**	$49,835	$31,803	$3	$40,600	$24,924	$4,952
	MoM	2 **5.9%**	10.5%	29.7%	626.6%	5.4%	-11.1%	-33.7%
	CB% MTD	**40.5%**	45.5%	32.4%	0.1%	45.8%	45.5%	24.6%
	CB% MoM	2 **-2.3%**	-4.7%	-1.0%	0.1%	0.1%	-4.2%	-3.1%
ABS	MTD	**$52**	$73	$41	$75	$62	$33	$73
	MoM	**-2.6%**	-8.0%	9.8%	522.8%	-10.6%	-4.2%	2.7%
PC2 %	MTD	**6.6%**	6.5%	8.1%	41.7%	4.2%	9.5%	5.1%
	MoM	**0.7%**	1.3%	-2.0%	-91.5%	0.0%	2.9%	1.8%
	CB PC2	**6.4%**	8.0%	5.9%	11.4%	4.5%	7.6%	3.5%
	Delta	**0.3%**	-1.5%	2.1%	30.2%	-0.3%	1.9%	1.7%
# SKUs	MTD	**186,068**	125,142	53,253	177	2,415	4,751	330
	MoM	3 **29.1%**	-3.1%	538.0%	105.7%	0.5%	24.5%	-0.9%
	WTD	**207,697**	131,708	67,467	163	2,412	5,620	327
	WoW	**3.8%**	2.5%	6.9%	-35.2%	-1.0%	1.9%	-1.1%
SKU effi	MTD	**1.59%**	0.55%	1.46%	0.02%	27.27%	15.98%	20.28%
	MoM	**-15.7%**	24.0%	-81.5%	-40.8%	17.5%	-26.0%	-35.5%

Highlights

1. Reg MTD ADO 3.0k (+9% MoM, +9% WoW); ADO as % CB +0.5% MoM
2. Reg MTD ADG $152k (+6% MoM); ADG as %CB -2.3% MoM
3. PC2 6.6% (+0.7% MoM); benchmark against CB furniture PC2 +0.3%
   - SKU # 186k (+29% MoM) due to MY SKU migration

Next week focus:

- Acquisition: Finalise package; pending management approval for comms waiver
- MY to fully disburse incentive
- CNLS: To assess how many sellers and potential of including these sellers into our program

[Furniture] Summary of focus initiatives (key changes from last update in blue)

Market	#	Initiative	Plan	ETA
SG/MY	1	**Cross-market SKU migration**	• Migrate SKUs to SG/MY ○ SG/MY RR: 99%/109%, delisting due to PO expiry was fully recovered ○ Next step: 1) 5 GGPs by end-Mar; 2) remaining mid-May (+85k MY / +3k SG)	Early-Mar (top 3 GGPs) End-Mar (add. 5 GGPs) Mid-May (rest of GGPs)
	2	**Acquire top 500 TB sellers**	• **Pitching for top 500 TB Furniture sellers** and acquire them onto SHP ○ Of 6 sellers to be onboarded by mid Apr, 1 already onboarded and open shop in SG	Deep-dive Complete onboarding: Mid-Apr
	3	**SKU Sourcing**	• SG: Total 6k Target -> Overall 6.3k achieved, with 5k meeting selection criteria • MY: Total 410 Target -> Overall 391 achieved, with 240 meeting selection criteria	End-Mar
	4	**Set-up installation**	• STO installation was planned for local only, will explore to leverage local implementation to CB and launch Best installation	Deep-dive End-Apr
	5	**拆包 request**	• Due to certain top furniture sellers items being too bulky, they need to split their parcels e.g. one sofa split into 3-4 parcels • Workaround solution: Use add-on gifts to allow sellers to split the parcels • Trialing with a few high cooperativeness sellers using SLS Sea Shipping	End-Mar
	6	**CNLS**	• Identifying potential sellers from MY CNLS pool to add into TB program and conduct migration • To confirm on the incentive packages for these sellers	End-Apr
VN/TH	7	**Plan for program kick-off**	• Pitching is in progress and 1/40 (VN) and 4/40 (TH) sellers have accepted. To conclude pitching by 3 Apr and provide breakdown for rejection reasons. • Key rejection reason for VN: Due to need for formal customs clearance document (key blocker) • Key rejection reason for TH: Unattractive incentive package, limited manpower/time	Early-Apr
	8	**Set-up bulky channel**	• Strict dimension/weight limit for existing channel, restricting shipment of bulky parcels • TH: Vendor rate card received, pending SLS evaluation • VN: Pause bulky channel set-up due to low potential; to focus on <15kg parcels	End-Jun

1 [SKU Migration] SG SKU # 130k (99% RR), MY SKU # 66k (109% RR), driven by top GGP(润泽优) 55k SKU mass migration

Table: Self-run live SKUs snapshot tracking

Date	SG		MY	
	SKU #	RR (Mar target vs actual)	SKU #	RR (Mar target vs actual)
26/03/2025	130,606	99%	66,413	109%
28/02/2025	122,621	93%	11,167	18%
31/01/2025	122,456	93%	5,214	9%

** Data up till 26 Mar. SG targets 131,809, MY targets 60,738*

Highlights

- **SG Mar MTD RR 99%, live SKU# +6% MoM,** fully recovered from delisting due to PO expiry
- **MY Mar MTD RR 109%, live SKU# +495% MoM**, driven by top GGP(润泽优) 55k SKU mass migration.

3 [SG/MY Wishlist SKU Sourcing] In Mar, we managed to cumulatively get 6.3k/6k sourced SKUs uploaded for SG, and 391/410 for MY

	SG				MY			
	Sourcing Target	Overall Sourced SKUs	Passed Criteria	Marketing Plan	Sourcing Target	Overall Sourced SKUs	Passed Criteria	Marketing Plan
Total	**6k**	**6.3k**	**5k**		**410**	**391**	**240**	
福州润泽优科技有限公司-GGP	5.4k	5.7k	4.6k	Commission Waiver, Co-share Paid Ads, Item Rebate, Microsite and DD exposure	300	284	188	Co-fund Voucher, Category Voucher, Item Rebate, Co-fund AMS, Shocking Sales and Microsite exposure
四川瑾斯年科技有限公司-GGP	600	605	379		30	17	WIP	
金堂县全湾百货店 - GGP	-	-	-		60	60	52	
常州万林智能家居有限公司-GGP	-	-	-		10	30	WIP	
太原华泽进出口有限责任公司 - GGP	-	-	-		10	0	-	

Highlights

- SG: Out of overall 6k target, 6.3k have been uploaded with 5k passing Local SKU check criteria **(Pass rate 79%)**
- MY: Out of YTD cumulative target 410, 391 have been uploaded with 240 passing Local SKU check criteria **(Pass rate 61%, SKUs reviewing in progress)**

Next steps

- To complete SKU review and price checks; For SKUs that fail price check, to get sellers to lower prices
- To ensure all eligible sellers receive