Counter Taobao Weekly Update

Week ending 18 Apr 2025

ERP initiative

[Progress] Target 聚水潭 API integration by end-Apr; and 旺店通 API integration by end-Apr/early-May

Key updates

In progress of ERP initiative impact sizing (# sellers, # skus, ADO) together with CN and ERPs [ETA: next Monday]

Top 3 taobao ERPs

- **聚水潭 's manual trial run stopped due to complexities in exporting info manually; target API integration by end-Apr** (potential delay risk, due to their internal bureaucracy)
- **旺店通 : seem to be more cooperative; target API integration by end-Apr/early-May**
- 快麦: deprioritized as they are not keen on CB partnership; few TB sellers; and we don't have a strong working relationship with them)

Completed | In progress | Planned, to start | Delayed

Topic	#	Task	PIC	Status
ERP Info	1	Collect ERP account information from sellers	Siri	Completed
	2	Check the completeness of the information provided from ERP e.g. stock, price, PO	Siri/Monica	Completed
	3	Collect TB price from sellers	Keith	Paused
	4	Check if TB price matches with price in 聚水潭	Siri/Monica	Completed
Other ERPs	5	Start discussions with 旺店通	Ivy/Gerold	In Progress
Feasibiliy Checks	6	Product feasibility check with individual product lines	Monica	Completed
	7	Provide a product solution proposal	Monica	In Progress
	8	Ensure that Legal/Finance has a ToS for sellers to sign	Monica/Cuiwei	In Progress
	9	Confirmation if 聚水潭 is willing to work with us	Gerold	Completed
Commercial	10	Map out business flow with BPMs	Monica/Cuiwei	Completed
	11	聚水潭 to provide seller information e.g. # sellers, # listings, etc	Gerold	Paused
	12	Estimate business impact with data from 聚水潭	Lynn/Nic	To start
	13	High level summary of partnership between SHP and 聚水潭	Lynn/Nic	Completed
Implementation	14	Get list of cooperative sellers	Siri	Completed
	15	Ensure that system flow is sorted out e.g. listing, pricing, operations, arranging of shipment, escrow, etc	Siri/Monica	Completed
	16	Start trial with cooperative sellers	Monica	Paused
	17	聚水潭 and 旺店通 to integrate with our API	Monica	In Progress
	18	To confirm working-level flow between SHP and 聚水潭	Gerold/Siri	In Progress



Fashion Update

[Fashion Progress: existing program seller] This week, we managed to identify another 105 TB sellers that are on SHP via seller broadcast; next steps are to get platform to agree to include them within program

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 1 Sellers [164 GGPs] - Cross-migrate existing TB SKUs on Shopee platform to SG, MY, TH, VN, TW & PH					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Marketing resources alignment	Tina	Completed
		3	Align SKU migration target, acquisition target and	Tina/Lynn	Completed
		4	Conduct seller pitching	Lynn	Completed
		5	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		6	Conduct marketing push	Tina	In Progress
MY	Commercial	7	Align potential migration pool	Junnie	Completed
		8	Marketing resources alignment	Junnie	Completed
		9	Align SKU migration target, acquisition target and	Junnie/Lynn	Completed
		10	Conduct seller pitching	Lynn	Completed
		11	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		12	Conduct marketing push	Junnie	In Progress
TH	Commercial	13	Align potential migration pool	Tiffany	Completed
		14	Marketing resources alignment	Tiffany	Completed
		15	Align SKU migration target, acquisition target and	Tiffany/Lynn	Completed
		16	Conduct seller pitching	Lynn	Completed
		17	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		18	Conduct marketing push	Tiffany	In Progress
VN	Commercial	19	Align potential migration pool	Eric	Completed
		20	Marketing resources alignment	Eric	Completed
		21	Align SKU migration target, acquisition target and	Eric/Lynn	Completed
		22	Conduct seller pitching	Lynn	Completed
		23	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		24	Conduct marketing push	Eric	In Progress
TW	Commercial	25	Align potential migration pool	Amanda	Completed
		26	Marketing resources alignment	Amanda	Completed
		27	Align SKU migration target, acquisition target and	Amanda/Lynn	Completed
		28	Conduct seller pitching	Lynn	Completed
		29	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		30	Conduct marketing push	Amanda	In Progress
PH	Commercial	31	Align potential migration pool	Ashley	Completed
		32	Marketing resources alignment	Ashley	Completed
		33	Align SKU migration target, acquisition target and	Ashley/Lynn	Completed
		34	Conduct seller pitching	Lynn	Paused
		35	Support seller onboarding / SKU listing / migration	Lynn	Paused
		36	Conduct marketing push	Ashley	In Progress

We are here

Highlights

- **Identified 105 more TB sellers existing on SHP:** CN team broadcasted via multiple channels for sellers to self-identify as TB seller (more details in slide behind)
- **Sourcing:** To start on plan to acquire SKUs from sellers, SCS and Loito

[Fashion Progress: new top TB seller acquisition] 20-23 acquired sellers per market for April; MY comms waiver approved, to begin pitching and complete by 21 Apr

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 2 Sellers [Acquisition] - Acquire top TB sellers / SKUs that are not on SHP					
		37	Sellers review	Tina	Completed
		38	Marketing resource alignment	Tina	Completed
		39	Conduct seller pitching	Lynn	In Progress
		40	Seller onboarding and SKU listing/migration	Lynn	In Progress
SG	Commercial	41	Marketing push	Tina	In Progress
		42	Sellers review	Junnie	Completed
		43	Marketing resource alignment	Junnie	Completed
		44	Conduct seller pitching	Lynn	In Progress
		45	Seller onboarding and SKU listing/migration	Lynn	In Progress
MY	Commercial	46	Marketing push	Junnie	To start
		47	Sellers review	Tiffany	Completed
		48	Marketing resource alignment	Tiffany	Paused
		49	Conduct seller pitching	Lynn	In Progress
		50	Seller onboarding and SKU listing/migration	Lynn	In Progress
TH	Commercial	51	Marketing push	Tiffany	To start
		52	Sellers review	Eric	Completed
		53	Marketing resource alignment	Eric	Completed
		54	Conduct seller pitching	Lynn	In Progress
		55	Seller onboarding and SKU listing/migration	Lynn	In Progress
VN	Commercial	56	Marketing push	Eric	In Progress
		57	Sellers review	Amanda	Completed
		58	Marketing resource alignment	Amanda	Completed
		59	Conduct seller pitching	Lynn	In Progress
		60	Seller onboarding and SKU listing/migration	Lynn	In Progress
TW	Commercial	61	Marketing push	Amanda	To start
		62	Sellers review	Ashley	Completed
		63	Marketing resource alignment	Ashley	Completed
		64	Conduct seller pitching	Lynn	In Progress
		65	Seller onboarding and SKU listing/migration	Lynn	To start
PH	Commercial	66	Marketing push	Ashley	To start

We are here

Highlights

[VN, TH, PH, SG, TW]

- 20-23 acquired sellers added into program across markets
- Pending shop opening to include remaining Apr acquired sellers

[MY]

- Comms waiver approved, CN to begin pitching [ETA: 21 Apr]

[Fashion Progress: Crawled and matched Taobao SKUs on Shopee] TH push started this week; TW & PH in progress of SKU selection

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Batch 3 [Crawling] - Crawl and match top TB SKUs on SHP					
SG	Commercial	67	Crawl TB LZD SKUs	Keith	Completed
		68	Mapping to existing SHP SKUs	Keith	Completed
		69	Selection of SKUs	Tina	Completed
		70	Marketing resource alignment	Tina	Completed
		71	SKU migration	Lynn/Momo	To start
		72	Marketing push	Tina	In Progress
MY	Commercial	73	Crawl TB LZD SKUs	Keith	Completed
		74	Mapping to existing SHP SKUs	Keith	Completed
		75	Selection of SKUs	Junnie	Completed
		76	Marketing resource alignment	Junnie	Completed
		77	SKU migration	Lynn/Momo	To start
		78	Marketing push	Junnie	In Progress
TH	Commercial	79	Crawl TB LZD SKUs	Keith	Completed
		80	Mapping to existing SHP SKUs	Keith	Completed
		81	Selection of SKUs	Tiffany	Completed
		82	Marketing resource alignment	Tiffany	Completed
		83	SKU migration	Lynn/Momo	To start
		84	Marketing push	Tiffany	In Progress
VN	Commercial	85	Crawl TB LZD SKUs	Keith	Completed
		86	Mapping to existing SHP SKUs	Keith	Completed
		87	Selection of SKUs	Eric	Completed
		88	Marketing resource alignment	Eric	Completed
		89	SKU migration	Lynn/Momo	To start
		90	Marketing push	Eric	In Progress
TW	Commercial	91	Crawl TB LZD SKUs	Keith	Completed
		92	Mapping to existing SHP SKUs	Keith	Completed
		93	Selection of SKUs	Amanda	Delayed
		94	Marketing resource alignment	Amanda	Delayed
		95	SKU migration	Lynn/Momo	To start
		96	Marketing push	Amanda	To start
PH	Commercial	97	Crawl TB LZD SKUs	Keith	Completed
		98	Mapping to existing SHP SKUs	Keith	Completed
		99	Selection of SKUs	Ashley	In Progress
		100	Marketing resource alignment	Ashley	In Progress
		101	SKU migration	Lynn/Momo	To start
		102	Marketing push	Ashley	To start



We are here

Highlights

[TH, TW, PH]

- TW/PH still pending resources alignment and SKU selection

[SG/MY/VN/TH]

- SG/MY: Ongoing push with voucher/reverse nomination and microsite exposure
- VN: Microsite exposure and , CFS slots, voucheres
- TH: Microsite exposure

[Fashion Performance] Apr MTD ADO 28k (-3.9% MoM, %CB +0.1% MoM); ADG $326k (+5.3% MoM, %CB +0.6%); PC2 2.4% (-0.1% vs CB); SKU# 508k (+5.1% MoM)

Table: Overall regional performance for 78 TB sellers in the program (1-15 Apr)

			All Markets	SG	MY	TW	PH	TH	VN
ADO	MTD		**28,095**	731	4,184	236	11,917	5,561	5,467
	M-1		**29,246**	683	4,605	225	13,405	5,520	4,808
	MoM	1	**-3.9%**	7.0%	-9.2%	4.9%	-11.1%	0.8%	13.7%
	WTD		**27,841**	743	4,531	235	11,135	4,727	6,470
	WoW		**13.9%**	17.2%	8.4%	4.7%	9.3%	5.0%	37.1%
	CB% MTD		4.0%	2.1%	3.8%	1.2%	5.7%	4.6%	2.6%
	CB% MoM	1	**0.1%**	0.3%	0.3%	0.1%	-0.2%	0.4%	0.3%
ADG	MTD		**$326,100**	$10,812	$47,140	$5,649	$142,180	$63,368	$56,952
	MoM	2	**5.3%**	13.5%	2.5%	10.5%	4.1%	1.5%	14.2%
	CB% MTD		**7.2%**	2.8%	4.6%	1.2%	13.1%	9.2%	6.6%
	CB% MoM	2	**0.6%**	0.5%	0.3%	0.2%	0.7%	1.0%	0.8%
ABS	MTD		**$12**	$15	$11	$24	$12	$11	$10
	MoM		**9.7%**	6.0%	12.8%	5.3%	17.1%	0.8%	0.4%
PC2 %	MTD	3	**2.4%**	7.2%	2.1%	10.4%	0.9%	3.5%	4.1%
	MoM		**0.8%**	-1.1%	3.3%	-0.8%	0.9%	0.2%	0.3%
	CB PC2		2.5%	9.7%	3.7%	8.1%	0.8%	-0.2%	-1.6%
	Delta		**-0.1%**	**-2.5%**	**-1.6%**	**2.3%**	**0.2%**	**3.7%**	**5.7%**
# SKUs	MTD		**508,465**	59,586	67,914	39,069	156,126	94,485	91,285
	M-1		**483,646**	57,859	59,814	36,338	152,635	89,348	87,653
	MoM	4	**5.1%**	3.0%	13.5%	7.5%	2.3%	5.8%	4.1%
	WTD		524,055	62,281	69,030	42,201	156,487	100,767	93,290
	W-1		505,904	58,534	67,778	38,846	155,834	94,018	90,892
	WoW		**3.6%**	**6.4%**	**1.8%**	**8.6%**	**0.4%**	**7.2%**	**2.6%**
SKU effi	MTD		**5.53%**	1.23%	6.16%	0.60%	7.63%	5.89%	5.99%
	MoM		**-8.6%**	3.9%	-20.0%	-2.5%	-13.1%	-4.7%	9.2%

Highlights

1. Reg MTD ADO 28.1k (-3.9% MoM); MY's decrease due to platform detrend after Raya & PH due to reduced platform direction to reduce rebates; however, ADO% CB increased 0.3%
2. Reg MTD ADG $326k (+5.3% MoM); ADG as %CB +0.6% MoM
3. PC2 2.4%; 0.1pp lower than CB PC2; continue monitoring PC2 biweekly (especially for TW/TH/VN/SG to reduce)
4. SKU # 508k (+5.1% MoM); to increase SKU pool further in Apr through BAU migration and acquisition

Next week focus for Fashion

- Acquisition: push seller onboarding for acquired sellers
- Sourcing: plan how to implement for TB program to close gap on SKU level

[Recap: PC2 Reduction Plan Summary across SG/MY]

Fashion PC2 Reduction	SG	MY
PC2 reduction	**3.00%**	**2.00%**
... Item Rebate	0.50%	2%
... Voucher Rebate	2.50%	0%
... Comms Waiver	0.00%	0%
PC2 % (MTD)	**7.20%**	**2.10%**
PC2% (after reduction)	**4.20%**	**0.1%**

[Fashion] Summary of focus initiatives (key changes from last update in blue)

Domain	#	Initiative	Description	Status	ETA
Grow SKU count	1	Self-Run Seller SKU cross-migration	Sellers to migrate their SKUs via self-listing or migration tool	SG 97% RR, MY 106% RR	End Apr
	2	Acquire new TB sellers (CN SMT)	To acquire sellers from top 300 TB wishlist (not on SHP)	VN/TH/SG/TW: pitching completed, 41-74% success rate, added into Apr program MY: comms waiver approved for incentive package, to start pitching next week	21 Apr
	3	Acquire new TB sellers (TB ERP)	To evaluate feasibility of acquiring sellers / SKUs via CN's top ERP 聚水潭/旺店通	聚水潭 target to integrate with us by end-Apr (risk due to their internal bureaucracies); 旺店通 in talks with us and to push them to integrate with us by end-Apr/early May	Apr-May
	4	Crawling from LZD/TB	Crawl top fashion TB SKUs from LZD/TB	MY/SG/VN/TH: started marketing push for crawled and mapped SKUs TW/PH: Delay in SKU selection and push plan design, pending local resource alignment	TW/PH: End Apr
	5	Source SKUs	Develop a guidebook for all markets, and get TB top sellers to source for these SKUs	Latest update from Reg PMO team is that they're replicating PH's guidebook to SG/MY, with ETA in end-Apr	Apr'25
	6	Identify more existing TB SHP sellers	Allow sellers on SHP to self reach out to join TB programme if they are TB sellers with proof provided	Blast notification to sellers to self-nominate to opt into programme for 2 weeks via 6 channels; Total 105 more TB sellers existing on SHP identified, next steps to share with respective markets to choose and enroll into program	Apr Deep-dive
Improve SKU effi	7	AMS + Livestream (Marketing Booster)	Marketing booster package set-up for SG/MY, comprising of livestream + AMS	Self-Run/CNSIP: SG/MY started in Mar; MY will continue into Apr, SG will pause to deep dive reasons on poor performance (Avg 1 order/stream)	Apr
	8	Seller Investment	Seller to commit to all criterias set by markets to receive SHP's commitment	% of shops that fulfilled all commitments: SG 3%, MY 24%, TH 3%, VN 2%,TW 11% % of shops that fully expensed free ads credit: SG 81%, MY 76%	End Apr

6 [SKU supply increase plan] Through broadcast channels, 105 more TB sellers existing on SHP are identified; Next steps for Market to review for inclusion into program

Table 1: Seller and Shop breakdown in terms of TB Annual GMV (RMB)

GMV (RMB) per year	# of GGP	# of Shops
Above 50 mil	9	35
Between 10mil - 50mil	7	49
Between 100 - 10mil	20	64
Below 1mil	57	200
No information	12	324
Total	**105**	**672**

Table 2: MTD shop performance by Market

Market	# of Shops	MTD ADG (USD)	MTD ADO
SG	88	$1,991	285
MY	125	$7,314	1,059
TH	132	$28,729	5,591
VN	106	$16,581	4,209
PH	145	$18,835	4,120
TW	76	$2,009	131
Total	**672**	**$75,459**	**15,395**

Highlights

- 105 TB sellers already existing on SHP are identified through 6 broadcasting channels (Announcement, Popup, Banner, SEH, WeChat and RM internal nomination)
- Overall combined MTD ADO at 15k and ADG $75k across all markets
- Next steps: Market to review seller list to include into program push [ETA: End-Apr]

Furniture Update

[Furniture Progress: SG/MY] This week, we pushed seller investment and platform disbursement, and expanded MY wishlist from 0.4k to 13k

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Phase 1 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to SG and MY					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Align migration incentive plan to seller and marketing resource support to migrated SKUs	Tina	Completed
		3	Align SKU migration target and ADO target	Tina/Peggy	Completed
		4	Conduct seller pitching	Peggy	Completed
		5	Support seller onboarding / SKU listing	Peggy	In Progress
		6	Conduct marketing push	Tina	In Progress
	Service	7	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		8	Launch installation service	Nicholas	In Progress
		9	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		10	Lower SLS Sea Shipping rates	Felicity	Paused
MY	Commercial	11	Align potential migration pool	TM	Completed
		12	Align migration incentive plan to seller and marketing resource support to migrated SKUs	TM	Completed
		13	Align SKU migration target and ADO target	TM/Peggy	Completed
		14	Conduct seller pitching	Peggy	Completed
		15	Support seller onboarding / SKU listing	Peggy	In Progress
		16	Conduct marketing push	TM	In Progress
		17	Align migration incentive plan for CNLS sellers	TM	Completed
		18	Conduct seller pitching for CNLS sellers	Peggy	In Progress
		19	Support SKU listing for CNLS sellers	Peggy	To start
		20	Conduct marketing push for CNLS sellers	TM	To start
	Service	21	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		22	Formulate logistics solution (e.g., new channel, higher limit and better price with vendor nego)	Felicity	Completed
		23	Push sellers to adopt the new logistics solutions	Peggy	Completed
		24	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		25	Lower SLS Sea Shipping rates	Felicity	Paused



Highlights

- **Pushed investment and platform disbursement to drive SKU effi:** More sellers have nominated to co-share vouchers/rebates but many are on penalty (local and CN fixing this asap)
- **Sourced wishlist for MY**: Expanded wishlist to 13k SKUs (from ~400). Next steps to refresh targets based on how many # SKUs sellers can source

[Furniture Progress: TH/VN] Pitching completed with 9 sellers accepted for TH, migration started this week; No sellers accepted for VNCB, to explore through CNLS

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status	Apr 14	Apr 21	Apr 28	May 5	May 12	May 19	May 26	June 2	June 9	June 16	June 23	June 30
Phase 2 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to PH/TH/VN/TW																	
TH	Commercial	26	Align potential migration pool	Jan	Completed												
		27	Align migration incentive plan to seller and marketing	Jan	Completed												
		28	Align SKU migration target and ADO target	Jan/Peggy	In Progress												
		29	Conduct seller pitching	Peggy	In Progress												
		30	Support seller onboarding / SKU listing	Peggy	In Progress												
		31	Conduct marketing push	Jan	To start												
	Service	32	Understand current status of seaship/bulky channels in	Lucas	Completed												
		33	Assess logistics blockers (channel availability and	Nicholas	Completed												
		34	(If applicable) Formulate logistics solution (e.g., new	Lucas	To start												
		35	(If applicable) Push sellers to adopt the new logistics	Nicholas	To start												
VN	Commercial	36	Align potential migration pool	Eric	Completed												
		37	Align migration incentive plan to seller and marketing	Eric	Completed												
		38	Align SKU migration target and ADO target	Eric/Peggy	In Progress												
		39	Conduct seller pitching	Peggy	In Progress												
		40	Support seller onboarding / SKU listing	Peggy	To start												
		41	Conduct marketing push	Eric	To start												
		42	Align migration incentive plan for CNLS sellers	Eric	Completed												
		43	Conduct seller pitching for CNLS sellers	Peggy	In Progress												
		44	Support SKU listing for CNLS sellers	Peggy	To start												
		45	Conduct marketing push for CNLS sellers	Eric	To start												
	Service	46	Understand current status of seaship/bulky channels in	Lucas	Paused												
		47	Assess logistics blockers (channel availability and	Nicholas	Paused												
		48	(If applicable) Formulate logistics solution (e.g., new	Lucas	Paused												
		49	(If applicable) Push sellers to adopt the new logistics	Peggy	Paused												

We are here

Highlights

TH Pitching Progress

- Pitching completed for 43 seller pool with 9 sellers accepted for TH
- Migration started this week

VN Pitching Progress

- Pitching completed for 43 seller pool. No sellers accepted to join CB
- Next steps:
  - To repitch seller to join CB program
  - To pitch CNLS as alternative for those that rejected CB program

[Bulky Channel Timeline] This week, we provided the ADO projections for PH/TW over to SLS; TH launch still targeted for end-Apr

7

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	Dependency	PIC	Status
TH	Commercial	1	Provide ADO projections to SLS		Reg PMO	Completed
		2	SLS negotiates with vendor on rates + contract	1	SLS	In Progress
		3	Finalisation of vendor		SLS	To start
	Systems	4	System set-up + go-live	3	BPM	To start
PH	Commercial	5	Provide ADO projections to SLS		Reg PMO	Completed
		6	SLS negotiates with vendor on rates + contract	5	SLS	To start
		7	Finalisation of vendor		SLS	To start
	Systems	8	System set-up + go-live	7	BPM	To start
TW	Commercial	9	Provide ADO projections to SLS		Reg PMO	Completed
		10	SLS negotiates with vendor on rates + contract	9	SLS	To start
		11	Finalisation of vendor		SLS	To start
	Systems	12	System set-up + go-live	11	BPM	To start



We are here

[Furniture Performance] Reg MTD ADO 3k (+4.3% MoM; %CB -0.1pp); ADG $150k (-0.3% MoM); SKU# 210k (+8.6% MoM)

Table: Overall regional performance for 39 TB sellers in the program (1-15 Apr)

			All Markets	SG	MY	TW	PH	TH	VN
ADO	MTD		3,041	634	766	0.00	751	842	47
	M-1		2,916	692	711	0.13	679	767	67
	MoM	1	4.3%	-8.4%	7.8%	-100.0%	10.7%	9.8%	-28.9%
	WTD		2,861	624	814	0.00	736	633	54
	WoW		5.0%	10.0%	1.2%		10.5%	-3.0%	50.9%
	CB% MTD		19.9%	26.2%	19.8%	0.00%	15.0%	32.6%	3.4%
	CB% MoM	1	-0.1%	-0.4%	0.1%	-0.1%	-1.5%	2.1%	-0.9%
ADG	MTD		$150,587	$43,684	$27,872	$0	$47,600	$27,844	$3,587
	MoM	2	-0.3%	-13.2%	-3.1%	-100.0%	13.1%	11.6%	-27.3%
	CB% MTD		41.1%	46.3%	30.5%	0.0%	43.8%	50.0%	22.4%
	CB% MoM	2	-0.3%	-1.3%	-1.5%	-0.1%	-2.2%	4.0%	-2.9%
ABS	MTD		$50	$69	$36	/	$63	$33	$76
	MoM		-4.4%	-5.3%	-10.1%	/	2.2%	1.6%	2.3%
PC2 %	MTD	3	7.3%	8.6%	7.8%	/	5.9%	8.5%	2.1%
	MoM		1.4%	2.2%	0.8%	/	2.3%	0.7%	-2.4%
	CB PC2		7.3%	10.2%	6.3%	15.2%	5.9%	7.2%	3.2%
	Delta		0.0%	-1.6%	1.5%	/	0.0%	1.4%	-1.1%
# SKUs	MTD		210,069	132,347	68,337	240	2,563	6,468	115
	MoM	4	8.6%	2.5%	21.3%	34.2%	5.5%	28.2%	-63.9%
	WTD		208,759	131,346	67,844	236	2,622	6,598	113
	WoW		-0.7%	-0.6%	-0.9%	-1.1%	2.0%	0.2%	-1.1%
SKU effi	MTD		1.45%	0.48%	1.12%	0.00%	28.32%	12.87%	40.77%
	MoM		-4.0%	-10.6%	-11.1%	-100.0%	1.4%	-15.4%	94.4%

Highlights

1. Reg MTD ADO 3k (+4.3% MoM, +5.0% WoW); ADO as % CB -0.1% MoM; SG/MY stagnate/drop due to low seller investment committed & ops issue
2. Reg MTD ADG $150k (-0.3% MoM); ADG as %CB -0.3% MoM
3. PC2 7.3% (+1.4% MoM); on par with CB furniture PC2% - continue monitoring PC2 on biweekly basis
4. SKU # 210k (+8.6% MoM)

Next week focus:

- Fix Ops penalty point issue for top GGPs
- Continue pushing more top GGPs join incentive program
- Push performance of sourced SKUs

[Furniture] Summary of focus initiatives (key changes from last update in blue)

Market	#	Initiative	Plan	ETA
SG/MY	1	**Cross-market SKU migration**	• Apr MTD RR: SG: 99%, MY 101%	Ongoing (by May)
	2	**Acquire top 500 TB sellers**	• **Pitching for top 500 TB Furniture sellers** and acquire them onto SHP ○ Of the 4 sellers expected to onboard in Apr: 1 already onboarded; 2 seller opened shop, pending SKU listing by EOM; 1 seller in progress of opening shop EOW	Complete onboarding: End-Apr
	3	**SKU Sourcing**	• SG/MY: Sourced SKUs performance low at MTD 1.4 for SG and 0 for MY ○ Next step: 1) SG to focus on more targeted push on sourced SKUs 2) MY expanded wishlist and improve seller nomination process to increase sourcing pass rate	End-Apr
	4	**Set-up installation**	• STO installation was planned for local only, will leverage local implementation to CB and launch Best installation ○ SG installation target to kickstart from L3s with complex installation; working on push plan with local	Early-May
	5	**拆包 request**	• Due to furniture sellers items being too bulky, they need to split their parcels e.g. one sofa split into 3-4 parcels • Workaround solution: Use add-on gifts to allow sellers to split the parcels • Workaround solution facing ops issue causing seller penalty points; working with BPM on mid-long term solution	Early-May
VN/TH	6	**Plan for program kick-off**	• Pitching completed with 9/43 (TH), migration started this week; to collate results for local next week	End-May
	7	**Set-up bulky channel**	• Strict dimension/weight limit for existing channel, restricting shipment of bulky parcels • TH/PH/TW: Shared ADO projections to SLS; SLS on vendor negotiation and rate card • VN: Pause bulky channel set-up due to low potential; to focus on <15kg parcels	end-May (TH) end-Jun (PH/TW)
All Markets	8	**CNLS**	• Identifying potential sellers from MY/VN CNLS pool to add into TB program and conduct migration; • MY 125 shops and VN 23 shops filtered based on ADO criteria • Incentive package confirmed, pitching started this week; To consolidate final results by next week	End-Apr