Counter Taobao Weekly Update

Week ending 25 Apr 2025

ERP initiative

[Progress] We will focus on getting both TB & PDD SKUs from 聚水潭 and 旺店通 respectively and to get SKUs onto SHP by mid-May

Key updates

1. **Focus on PDD & TB SKUs:** 聚水潭 will provide us TB SKUs, and 旺店通 will give us PDD SKUs
2. **Target to integrate by mid-May:** Due to slow response from 聚水潭 and recent kickstart with 旺店通, target to integrate and get shop info by mid-May
3. **Impact Assessment:** To update in next week's slides (pending details regarding 聚水潭 vs 旺店通's size by category)

Completed | In progress | Planned, to start | Delayed

Topic	#	Task	PIC	Status
ERP Info	1	Collect ERP account information from sellers	Siri	Completed
	2	Check the completeness of the information provided from ERP e.g. stock, price, PO	Siri/Monica	Completed
	3	Collect TB price from sellers	Keith	Paused
	4	Check if TB price matches with price in 聚水潭	Siri/Monica	Completed
Other ERPs	5	Start discussions with 旺店通	Ivy/Gerold	Completed
Feasibiliy Checks	6	Product feasibility check with individual product lines	Monica	Completed
	7	Provide a product solution proposal	Monica	In Progress
	8	Ensure that Legal/Finance has a ToS for sellers to sign	Monica/Cuiwei	In Progress
	9	Confirmation if 聚水潭 is willing to work with us	Gerold	Completed
Commercial	10	Map out business flow with BPMs	Monica/Cuiwei	Completed
	11	聚水潭 to provide seller information e.g. # sellers, # listings, etc	Gerold	Paused
	12	Estimate business impact with data from 聚水潭	Lynn/Nic	To start
	13	High level summary of partnership between SHP and 聚水潭	Lynn/Nic	Completed
Implementation	14	Get list of cooperative sellers	Siri	Completed
	15	Ensure that system flow is sorted out e.g. listing, pricing, operations, arranging of shipment, escrow, etc	Siri/Monica	Completed
	16	Start trial with cooperative sellers	Monica	Paused
	17	聚水潭 and 旺店通 to integrate with our API	Monica	In Progress
	18	To confirm working-level flow between SHP and 聚水潭	Gerold/Siri	In Progress



Fashion Update

[Fashion Progress: existing program seller] This week, we are pushing 95 newly identified existing SHP TB sellers into program for all mkts and aligning sourcing targets with LVT/SCS/CN

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Cross-migrate existing TB SKUs on Shopee platform to SG, MY, TH, VN, TW & PH					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Marketing resources alignment	Tina	Completed
		3	Align SKU migration target, acquisition target and	Tina/Lynn	Completed
		4	Conduct seller pitching	Lynn	Completed
		5	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		6	Conduct marketing push	Tina	In Progress
MY	Commercial	7	Align potential migration pool	Max	Completed
		8	Marketing resources alignment	Max	Completed
		9	Align SKU migration target, acquisition target and	Max/Lynn	Completed
		10	Conduct seller pitching	Lynn	Completed
		11	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		12	Conduct marketing push	Max	In Progress
TH	Commercial	13	Align potential migration pool	Tiffany	Completed
		14	Marketing resources alignment	Tiffany	Completed
		15	Align SKU migration target, acquisition target and	Tiffany/Lynn	Completed
		16	Conduct seller pitching	Lynn	Completed
		17	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		18	Conduct marketing push	Tiffany	In Progress
VN	Commercial	19	Align potential migration pool	Eric	Completed
		20	Marketing resources alignment	Eric	Completed
		21	Align SKU migration target, acquisition target and	Eric/Lynn	Completed
		22	Conduct seller pitching	Lynn	Completed
		23	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		24	Conduct marketing push	Eric	In Progress
TW	Commercial	25	Align potential migration pool	Amanda	Completed
		26	Marketing resources alignment	Amanda	Completed
		27	Align SKU migration target, acquisition target and	Amanda/Lynn	Completed
		28	Conduct seller pitching	Lynn	Completed
		29	Support seller onboarding / SKU listing / migration	Lynn	In Progress
		30	Conduct marketing push	Amanda	In Progress
PH	Commercial	31	Align potential migration pool	Ashley	Completed
		32	Marketing resources alignment	Ashley	Completed
		33	Align SKU migration target, acquisition target and	Ashley/Lynn	Completed
		34	Conduct seller pitching	Lynn	Paused
		35	Support seller onboarding / SKU listing / migration	Lynn	Paused
		36	Conduct marketing push	Ashley	In Progress
All	Commercial	37	Identify more TB SHP sellers via broadcasting	Lynn	Completed
		38	Market review and selection of sellers	All	In Progress
		39	Conduct seller pitching	Lynn	In Progress
		40	Add successful sellers into existing pool	Lynn	To start

We are here

Highlights

- **For 95 newly identified existing SHP TB sellers,** we are getting markets to review which they want to include into program
- **Sourcing Targets:** Touched base with Lovito, SCS and CN RMs this week to align on sourcing targets (WIP, ETA next week)

[Fashion Progress: new top TB seller acquisition] 26 newly acquired sellers in April, to work with markets on which to include into each mkts by end-Apr

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Acquire top TB sellers / SKUs that are not on SHP					
		42	Sellers review	Tina	Completed
		43	Marketing resource alignment	Tina	Completed
		44	Conduct seller pitching	Lynn	In Progress
		45	Seller onboarding and SKU listing/migration	Lynn	In Progress
SG	Commercial	46	Marketing push	Tina	In Progress
		47	Sellers review	Max	Completed
		48	Marketing resource alignment	Max	Completed
		49	Conduct seller pitching	Lynn	In Progress
		50	Seller onboarding and SKU listing/migration	Lynn	In Progress
MY	Commercial	51	Marketing push	Max	In Progress
		52	Sellers review	Tiffany	Completed
		53	Marketing resource alignment	Tiffany	Paused
		54	Conduct seller pitching	Lynn	In Progress
		55	Seller onboarding and SKU listing/migration	Lynn	In Progress
TH	Commercial	56	Marketing push	Tiffany	To start
		57	Sellers review	Eric	Completed
		58	Marketing resource alignment	Eric	Completed
		59	Conduct seller pitching	Lynn	In Progress
		60	Seller onboarding and SKU listing/migration	Lynn	In Progress
VN	Commercial	61	Marketing push	Eric	In Progress
		62	Sellers review	Amanda	Completed
		63	Marketing resource alignment	Amanda	Completed
		64	Conduct seller pitching	Lynn	In Progress
		65	Seller onboarding and SKU listing/migration	Lynn	In Progress
TW	Commercial	66	Marketing push	Amanda	To start
		67	Sellers review	Ashley	Completed
		68	Marketing resource alignment	Ashley	Completed
		69	Conduct seller pitching	Lynn	In Progress
		70	Seller onboarding and SKU listing/migration	Lynn	To start
PH	Commercial	71	Marketing push	Ashley	To start



Highlights

[VN, TH, TW, SG, MY]

- 26 newly acquired sellers in April, markets selected 8-18 sellers, pitching in progress to be added in May [ETA: 30 Apr]

[Fashion Progress: Crawled and matched Taobao SKUs on Shopee] TW will not push crawled SKUs due to legal concerns of giving item rebates

Completed | In progress | To start | Delayed

Market	Topic	#	Task	PIC	Status
Crawl and match top TB SKUs on SHP					
SG	Commercial	72	Crawl TB LZD SKUs	Keith	Completed
		73	Mapping to existing SHP SKUs	Keith	Completed
		74	Selection of SKUs	Tina	Completed
		75	Marketing resource alignment	Tina	Completed
		76	SKU migration	Lynn/Momo	To start
		77	Marketing push	Tina	In Progress
MY	Commercial	78	Crawl TB LZD SKUs	Keith	Completed
		79	Mapping to existing SHP SKUs	Keith	Completed
		80	Selection of SKUs	Max	Completed
		81	Marketing resource alignment	Max	Completed
		82	SKU migration	Lynn/Momo	To start
		83	Marketing push	Max	In Progress
TH	Commercial	84	Crawl TB LZD SKUs	Keith	Completed
		85	Mapping to existing SHP SKUs	Keith	Completed
		86	Selection of SKUs	Tiffany	Completed
		87	Marketing resource alignment	Tiffany	Completed
		88	SKU migration	Lynn/Momo	To start
		89	Marketing push	Tiffany	In Progress
VN	Commercial	90	Crawl TB LZD SKUs	Keith	Completed
		91	Mapping to existing SHP SKUs	Keith	Completed
		92	Selection of SKUs	Eric	Completed
		93	Marketing resource alignment	Eric	Completed
		94	SKU migration	Lynn/Momo	To start
		95	Marketing push	Eric	In Progress
TW	Commercial	96	Crawl TB LZD SKUs	Keith	Completed
		97	Mapping to existing SHP SKUs	Keith	Completed
		98	Selection of SKUs	Amanda	Paused
		99	Marketing resource alignment	Amanda	Paused
		100	SKU migration	Lynn/Momo	Paused
		101	Marketing push	Amanda	Paused
PH	Commercial	102	Crawl TB LZD SKUs	Keith	Completed
		103	Mapping to existing SHP SKUs	Keith	Completed
		104	Selection of SKUs	Ashley	In Progress
		105	Marketing resource alignment	Ashley	In Progress
		106	SKU migration	Lynn/Momo	To start
		107	Marketing push	Ashley	To start



Highlights

[TW]

- TW will not push crawled and matched SKUs due to legal concerns of giving item rebates

[SG/MY/VN/TH]

- SG/MY: Ongoing push with voucher/reverse nomination and microsite exposure
- VN: Microsite exposure and , CFS slots, voucheres
- TH: Microsite exposure

[Fashion Performance] Apr MTD ADO 29.5k (MoM -10%, %CB +0.1% MoM); ADG $313k (MoM -3.5%, %CB +0.4%); PC2 2.4% (+0.7% vs CB); SKU# 522k (MoM +6.2%)

Table: Overall regional performance for 78 TB sellers in the program (1-24 Apr)

			All Markets	SG	MY	TW	PH	TH	VN
ADO		MTD	**29,489**	701	4,020	240	11,124	6,964	6,440
		M-1	**32,518**	683	4,605	225	13,405	7,410	6,190
		MoM	**-9.3%**	2.6%	-12.7%	6.9%	-17.0%	-6.0%	4.0%
		WTD	**27,905**	631	3,744	238	9,656	6,839	6,796
		WoW	**-2.6%**	-13.8%	-8.6%	-6.2%	-8.9%	11.7%	-0.7%
		CB% MTD	4.4%	2.1%	3.8%	1.2%	5.7%	6.3%	3.1%
	1	CB% MoM	**0.1%**	0.2%	0.2%	0.2%	-0.2%	0.5%	0.2%
ADG		MTD	**$313,469**	$10,182	$44,803	$5,604	$127,785	$65,649	$59,447
		MoM	**-3.5%**	6.9%	-2.6%	9.6%	-6.5%	-8.2%	5.7%
		CB% MTD	**7.3%**	2.7%	4.6%	1.2%	12.8%	9.9%	7.1%
	2	CB% MoM	**0.4%**	0.5%	0.3%	0.2%	0.3%	0.5%	0.5%
ABS		MTD	**$11**	$15	$11	$23	$11	$9	$9
		MoM	**6.4%**	4.2%	11.6%	2.5%	12.7%	-2.3%	1.6%
PC2 %	3	MTD	**2.4%**	7.2%	2.1%	10.3%	1.0%	3.4%	4.0%
		MoM	**1.2%**	-0.7%	3.7%	-0.9%	1.1%	0.5%	0.3%
		CB PC2	1.7%	8.6%	2.8%	7.4%	0.1%	-1.0%	-2.1%
	3	Delta	**0.7%**	**-1.4%**	**-0.7%**	**2.9%**	**0.9%**	**4.4%**	**6.1%**
# SKUs		MTD	**522,154**	60,492	68,647	40,161	157,074	99,816	95,964
		M-1	**491,515**	57,859	59,814	36,338	152,635	92,525	92,346
	4	MoM	**6.2%**	4.6%	14.8%	10.5%	2.9%	7.9%	3.9%
		WTD	539,305	62,930	72,183	42,511	158,807	105,134	97,741
		W-1	534,793	62,638	70,428	42,344	157,475	104,336	97,571
		WoW	**0.8%**	**0.5%**	**2.5%**	**0.4%**	**0.8%**	**0.8%**	**0.2%**
SKU effi		MTD	**5.65%**	1.16%	5.86%	0.60%	7.08%	6.98%	6.71%
		MoM	**-14.6%**	-1.9%	-23.9%	-3.3%	-19.4%	-12.9%	0.1%

Highlights

1. Reg MTD ADO 29.5k (-10% MoM); MY's decrease due to platform detrend and reduced PRM & PH due to reduced platform direction to reduce rebates; **however, ADO% CB increased 0.1%**
2. Reg MTD ADG $313k (-3.5% MoM); ADG as %CB +0.4% MoM - assortment mix this month shifted toward higher ABS items
3. PC2 2.4%; +0.7% with CB PC2; SG and MY will do more item rebates for the rest of month to ramp down. Will reach out to TW for their plan
4. SKU # 522k (+6.2% MoM); to increase SKU pool further in upcoming months via sourcing + acquisition

[Fashion] Summary of focus initiatives (key changes from last update in blue)

Domain	#	Initiative	Description	Status	ETA
Grow SKU count	1	Self-Run Seller SKU cross-migration/new upload	Sellers to migrate/newly add SKUs via self-listing or migration tool	209k SKUs are added to local markets since program start Apr current total SKU# RR: SG: 95% RR, MY: 100% RR, TH: 103% RR, VN: 101% RR, TW: 96% RR 30k SKUs pending migration, target completion by Jun'25	End Apr
	2	Acquire TB sellers (top + non-top)	To acquire sellers from top 300 TB wishlist (not on SHP)	SG/MY/TH/VN/TW: 20-27 sellers added into program from Apr Apr batch: Pitching in progress; ETA: 30 Apr	30 Apr Deep-dive
	3	Acquire new TB sellers (TB ERP)	To evaluate feasibility of acquiring sellers / SKUs via CN's top ERP 聚水潭/旺店通	Details updated in slides #3 and #4	Apr-May
	4	Crawling from LZD/TB	Crawl top fashion TB SKUs from LZD/TB	MY/SG/VN/TH: started marketing push for crawled and mapped SKUs TW/PH: Delay in SKU selection and push plan design, pending local resource alignment	TW/PH: End Apr
	5	Source SKUs	Develop a regional wishlist for sellers, LVT and SCS to source	Targets and incentive packages to be done by next week, and sourcing to start the week after	Apr-May
	6	Identify more existing TB SHP sellers	Allow sellers on SHP to self reach out to join TB programme if they are TB sellers with proof provided	Total of 95 sellers identified, passed to markets for review and to be pitched from next week.	Apr-May
Improve SKU effi	7	AMS + Livestream (Marketing Booster)	Marketing booster package set-up for SG/MY, comprising of livestream + AMS	Self-Run/CNSIP: SG/MY started in Mar; MY will continue into Apr, SG will pause to deep dive reasons on poor performance (Avg 1 order/stream)	Apr
	8	Seller Investment	Seller to commit to all criterias set by markets to receive SHP's commitment	% of shops that fulfilled all commitments: SG 8%, MY 28%, TH 7%, VN 3% % of shops that fully expensed free ads credit: SG 87%, MY 89%	End Apr

[TB program SKU # target] Now till Dec to grow TB SKUs to 137k (3.5x vs now); via 1) existing SKU migration; 2) TB seller acquisition; 3) TB SKU sourcing via CNCB seller/SCS/lovito

Table: TB SKU # growth target (Apr to Dec 2025)

		Total	SG	MY	TH	VN	TW
	SKU # actual Apr MTD	**368,312**	**62,175**	**70,884**	**99,753**	**96,141**	**39,359**
	... Existing before program	191,837	24,669	39,542	54,056	64,086	9,484
	... (1) Migration	173,099	36,067	29,405	45,697	32,055	29,875
	... (2) Acquisition	3,376	1,439	1,937	-	-	-
	... (3) Sourcing	-	-	-	-	-	-
	SKU # target Dec-25	**1,039,410**	**191,174**	**195,151**	**242,041**	**234,751**	**176,293**
	... Existing before program	172,653	22,202	35,588	48,650	57,677	8,536
	... (1) Migration	205,757	40,372	30,963	58,791	42,474	33,157
1	... (2) Acquisition	138,000	24,000	24,000	30,000	30,000	30,000
2	... (3) Sourcing	523,000	104,600	104,600	104,600	104,600	104,600
	..... (3a) from CNCB sellers	425,000	85,000	85,000	85,000	85,000	85,000
	..... (3b) from CB SCS	17,500	3,500	3,500	3,500	3,500	3,500
	..... (3c) from Lovito	80,500	16,100	16,100	16,100	16,100	16,100
	# Growth (Dec vs Apr)	**671,098**	**128,999**	**124,267**	**142,288**	**138,610**	**136,934**
	% Growth	**182%**	**207%**	**175%**	**143%**	**144%**	**348%**

Highlights

1 **Acquisition (138k SKU # target)**: 24-30k TB SKUs/mkt by acquiring new TB sellers who are not on Shopee, and push their SKUs to all markets

2 **Sourcing (523k SKU # target):** 104k SKUs/mkt via sourcing top TB SKUs that are not on Shopee yet, to close assortment gap vs Taobao; 3 sources: (a) CNCB sellers; (b) CB SCS (c) Lovito

[New TB seller acquisition: Target] Target to acquire 460 TB sellers new to Shopee across markets by EOY, with 138k total SKUs and 4.3k ADO; to readjust the target after aligning local requirements

Table: New TB seller (not on SHP) acquisition target 2025

Metrics	Market	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Seller #	SG	16	24	32	40	48	56	64	72	80
	MY	16	24	32	40	48	56	64	72	80
	TH	20	30	40	50	60	70	80	90	100
	VN	20	30	40	50	60	70	80	90	100
	TW	20	30	40	50	60	70	80	90	100
	Total	**92**	**138**	**184**	**230**	**276**	**322**	**368**	**414**	**460**
SKU #	SG	4,800	7,200	9,600	12,000	14,400	16,800	19,200	21,600	24,000
	MY	4,800	7,200	9,600	12,000	14,400	16,800	19,200	21,600	24,000
	TH	6,000	9,000	12,000	15,000	18,000	21,000	24,000	27,000	30,000
	VN	6,000	9,000	12,000	15,000	18,000	21,000	24,000	27,000	30,000
	TW	6,000	9,000	12,000	15,000	18,000	21,000	24,000	27,000	30,000
	Total	**27,600**	**41,400**	**55,200**	**69,000**	**82,800**	**96,600**	**110,400**	**124,200**	**138,000**
ADO	SG	6	19	37	62	93	130	173	223	278
	MY	31	94	188	313	469	656	875	1,125	1,406
	TH	47	140	279	465	698	977	1,303	1,675	2,094
	VN	45	134	268	447	671	939	1,253	1,610	2,013
	TW	4	12	24	40	60	84	112	144	180
	Total	**95**	**286**	**572**	**953**	**1,429**	**2,001**	**2,667**	**3,430**	**4,287**

Highlights

- Target to acquire 460 new TB sellers across markets with 138k SKUs 4.3k ADO from acquisition by EOY
- Current targets set based on pitching success rate in first round in Mar (51-64% success rate for market-selected sellers)
- Plan to re-adjust this target after 1) local markets give specific seller selection criteria to avoid ambiguity; 2) align pacing of acquisition with CN SMT; 3) understand the actual pitching success rate after a few rounds of pitching in May

[New TB seller acquisition: progress] 65 new TB sellers acquired thur far by CN SMT; out of which local markets selected 41-51 each to offer local package, based on focus categories+manual review

Table 1: New TB seller acquisition progress

	# sellers	% sellers
Pitching pool	**2,517**	**100%**
... Acquired	65	3%
… To pitch	2,264	90%
... Rejected	188	7%

Table 2: Selection of new TB sellers into local market package

	SG	MY	TH	VN	TW
New sellers acquired to TB program	**65**	**65**	**65**	**65**	**65**
... Selected by market	**41**	**42**	**46**	**48**	**51**
..... Seller agreed	20	27	25	25	23
..... Seller in discussion	14	4	19	20	15
.....Seller rejected	6	6	2	3	13
... Rejected by market	**24**	**23**	**19**	**17**	**14**

Highlights

- 65 new TB sellers acquired in total
- Local markets reviewed the 65 seller list and select sellers to offer local packages
  - SG/MY selected 41 and 42 of them respectively into TB program, based on focus categories
- Next step to conclude the pitching of selected sellers to local markets by 30 Apr; and add them into TB program from May onwards
- For sellers “rejected by markets” or “seller rejected”, to pitch via CNSIP (removed management fee)
- Also in progress of building a status tracker for the agreed sellers’ onboarding process to identify blockers and action plans [ETA: 2 May]

Furniture Update

[Furniture Progress: SG/MY] This week, we increased sourcing targets for MY (from original 0.4k), and aligned with CN/Local to push harder on ads utilisation/vouchers to bump up SKU effi

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status
Phase 1 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to SG and MY					
SG	Commercial	1	Align potential migration pool	Tina	Completed
		2	Align migration incentive plan to seller and marketing resource support to migrated SKUs	Tina	Completed
		3	Align SKU migration target and ADO target	Tina/Peggy	Completed
		4	Conduct seller pitching	Peggy	Completed
		5	Support seller onboarding / SKU listing	Peggy	In Progress
		6	Conduct marketing push	Tina	In Progress
	Service	7	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		8	Launch installation service	Nicholas	In Progress
		9	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		10	Lower SLS Sea Shipping rates	Felicity	Paused
MY	Commercial	11	Align potential migration pool	TM	Completed
		12	Align migration incentive plan to seller and marketing resource support to migrated SKUs	TM	Completed
		13	Align SKU migration target and ADO target	TM/Peggy	Completed
		14	Conduct seller pitching	Peggy	Completed
		15	Support seller onboarding / SKU listing	Peggy	In Progress
		16	Conduct marketing push	TM	In Progress
		17	Align migration incentive plan for CNLS sellers	TM	Completed
		18	Conduct seller pitching for CNLS sellers	Peggy	Completed
		19	Support SKU listing for CNLS sellers	Peggy	To start
		20	Conduct marketing push for CNLS sellers	TM	To start
	Service	21	Assess logistics blockers (channel availability and limits; rate card competitiveness; installation services)	Nicholas	Completed
		22	Formulate logistics solution (e.g., new channel, higher limit and better price with vendor nego)	Felicity	Completed
		23	Push sellers to adopt the new logistics solutions	Peggy	Completed
		24	Assess SLS Sea Shipping rates vs seller own vendors rates	Nicholas	Completed
		25	Lower SLS Sea Shipping rates	Felicity	Paused



We are here

Highlights

- **Sourced wishlist for MY:** Expanded targets with CN to reach 23k SKUs (from ~400). Sourcing ETA TBC with CN
- **Alignment with Local + CN to focus seller commitment on ads + vouchers:** Due to low seller commitment for investment (affecting SKU effi), we focused to push harder on ads utilisation + vouchers for a start. To track weekly with local

[Furniture Progress: TH/VN] Migration is in progress for TH; 19/24 VN CNLS shops pitched successfully to join program, incentives to be disbursed in 1st week of May

Completed | In progress | Planned, to start | Delayed

Market	Topic	#	Task	PIC	Status	Apr		May				June				
						21	28	5	12	19	26	2	9	16	23	30
Phase 2 [Migration] - Cross-migrate existing TB SKUs on Shopee platform to PH/TH/VN/TW																
TH	Commercial	26	Align potential migration pool	Jan	Completed											
		27	Align migration incentive plan to seller and marketing	Jan	Completed											
		28	Align SKU migration target and ADO target	Jan/Peggy	Delayed											
		29	Conduct seller pitching	Peggy	Completed											
		30	Support seller onboarding / SKU listing	Peggy	In Progress											
		31	Conduct marketing push	Jan	To start											
	Service	32	Understand current status of seaship/bulky channels in	Lucas	Completed											
		33	Assess logistics blockers (channel availability and	Nicholas	Completed											
		34	(If applicable) Formulate logistics solution (e.g., new	Lucas	To start											
		35	(If applicable) Push sellers to adopt the new logistics	Nicholas	To start											
VN	Commercial	36	Align potential migration pool	Eric	Completed											
		37	Align migration incentive plan to seller and marketing	Eric	Completed											
		38	Align SKU migration target and ADO target	Eric/Peggy	Delayed											
		39	Conduct seller pitching	Peggy	Completed											
		40	Support seller onboarding / SKU listing	Peggy	Paused											
		41	Conduct marketing push	Eric	Paused											
		42	Align migration incentive plan for CNLS sellers	Eric	Completed											
		43	Conduct seller pitching for CNLS sellers	Peggy	Completed											
		44	Support SKU listing for CNLS sellers	Peggy	To start											
		45	Conduct marketing push for CNLS sellers	Eric	To start											
	Service	46	Understand current status of seaship/bulky channels in	Lucas	Paused											
		47	Assess logistics blockers (channel availability and	Nicholas	Paused											
		48	(If applicable) Formulate logistics solution (e.g., new	Lucas	Paused											
		49	(If applicable) Push sellers to adopt the new logistics	Peggy	Paused											

We are here

Highlights

TH Pitching Progress

- Migration is in progress (# of SKUs pending CN confirmation), to be completed by end of May

VN Pitching Progress

- Pitching completed for 43 seller pool. No sellers accepted to join CB, to which we will focus on CNLS
- For CNLS, 19/24 shops accepted; confirmation on # that will receive incentives

[Furniture Performance] Reg MTD ADO 2.8k (-3.0% MoM; %CB -1.3pp); ADG $138k (-8.5% MoM); SKU# 211k (+9.3% MoM)

Table: Overall regional performance for 39 TB sellers in the program (1-22 Apr)

			All Markets	SG	MY	PH	TH	VN
ADO		MTD	**2,827**	600	722	699	768	38
		M-1	**2,916**	692	711	679	767	67
		MoM	**-3.0%**	-13.3%	1.6%	3.1%	0.1%	-43.4%
		WTD	**2,331**	505	615	582	605	24
		WoW	**-10.2%**	-12.6%	-13.8%	-11.0%	-2.5%	-20.9%
		CB% MTD	**18.7%**	25.6%	19.0%	13.8%	30.3%	2.8%
	1	CB% MoM	**-1.3%**	-1.0%	-0.7%	-2.7%	-0.2%	-1.5%
ADG		MTD	**$138,183**	$40,876	$26,381	$42,289	$25,738	$2,899
		MoM	**-8.5%**	-18.8%	-8.3%	0.5%	3.1%	-41.2%
		CB% MTD	**39.4%**	45.3%	29.7%	41.0%	48.5%	19.4%
	2	CB% MoM	**-1.9%**	-2.3%	-2.3%	-5.0%	2.5%	-5.9%
ABS		MTD	**$49**	$68	$37	$60	$34	$77
		MoM	**-5.6%**	-6.3%	-9.7%	-2.5%	3.0%	3.8%
PC2 %	3	MTD	**7.6%**	8.4%	8.9%	6.1%	8.3%	1.6%
		MoM	**1.5%**	2.1%	1.9%	1.6%	0.4%	-3.0%
		CB PC2	**7.5%**	10.1%	7.2%	6.2%	6.8%	2.7%
	3	Delta	**0.1%**	-1.7%	1.7%	-0.2%	1.4%	-1.1%
# SKUs		MTD	**211,429**	133,635	68,187	2,577	6,677	115
	4	MoM	**9.3%**	3.5%	21.0%	6.1%	32.3%	-64.0%
		WTD	**214,770**	136,429	68,050	2,607	7,329	114
		WoW	**1.2%**	1.2%	0.6%	0.0%	7.9%	0.5%

Highlights

1. Reg MTD ADO 2.8k (-3.0% MoM, -10.2% WoW); ADO as % CB -1.3% MoM; SG/MY stagnate/drop due to low seller investment committed. Aligned with local & CN teams to focus on ads + vouchers investment asap. For VN, drop is due to top GGP exiting CB and converting to CNLS
2. Reg MTD ADG $138k (-8.5% MoM); ADG as %CB -1.9% MoM
3. PC2 7.6% (+1.5% MoM); +0.1% vs CB furniture PC2% - SG/MY PC2 increased MoM due to base comms for 3PF, and plan to decrease hasn't fully kicked in yet (working with local mkts on this)
4. SKU # 211k (+9.3% MoM); VN drop due to top GGP exiting CB and converting to CNLS

[Furniture] Summary of focus initiatives (key changes from last update in blue)

Market	#	Initiative	Plan	ETA
SG/MY	1	**Cross-market SKU migration**	• TH: 3 sellers agreed to migrate out of 59 seller pitching pool	Ongoing (by May)
	2	**Acquire TB sellers (top + non-top)**	• Top 500 TB Furniture sellers: 8 sellers acquired in total (5 already in program, 2 to be added in May, 1 TBC) • Non-top TB 500: 1 seller acquired in total	May
	3	**SKU Sourcing**	• SG/MY: Sourced SKUs performance low at MTD 1.2 for SG and 0.6 for MY ○ Next step: 1) SG increased voucher budget for more aggressive push SKUs 2) MY targets increased to source 23k SKUs; Top 5 sellers agreeable to source over 15k SKUs combine	End-Apr
	4	**Set-up installation**	• STO installation was planned for local only, will leverage local implementation to CB and launch Best installation ○ SG installation will target SKUs under SLS sellers; Local checking on budget to waive seller installation fees	Early-May
	5	**拆包 request**	• Due to furniture sellers items being too bulky, they need to split their parcels e.g. one sofa split into 3-4 parcels • Workaround solution: Use add-on gifts to allow sellers to split the parcels • Workaround solution facing ops issue causing seller penalty points; working with BPM on mid-long term solution - pending CN to provide latest business impact	Early-May
VN/TH	6	**Plan for program kick-off**	• Migration in progress for accepted sellers; incentives to be disbursed in May (due to TH NGR requirement)	End-May
	7	**Set-up bulky channel**	• Strict dimension/weight limit for existing channel, restricting shipment of bulky parcels • TH/PH/TW: Shared ADO projections to SLS; SLS on vendor negotiation and rate card • VN: Pause bulky channel set-up due to low potential; to focus on <15kg parcels	end-May (TH) end-Jun (PH/TW)
All Markets	8	**CNLS**	• VN pitching completed with 19/24 shops accepted to join the program; MY pitching in progress but no updates from CN team yet	End-Apr

Deep-dive

[CNLS MY/VN] VN pitching completed with 79% success rate (19/24 sellers); incentives to be disbursed in first week of May

Table: MY/VN CNLS Pitching Results

Reasons	MY		VN (to pitch to CNLS)	
Pitched	86	100%	24	100%
... Accepted	Pitching in progress; no updates from CN yet		19	79%
..... CN Managed			14	58%
..... Local Managed			5	21%
... Rejected			5	21%
..... CN Managed			3	13%
..... Local Managed			2	8%

Highlights:

- Pitching completed for 24 shops selected by VN; of which 19 shops accepted
- VN only have 8 shops quota due to budget - pending CN's confirmation to lower budget per shop to allow more shops to be added to the pilot test
- Incentive (vouchers) to be disbursed on 6 May and run for 2 weeks before evaluation if to continue in June

Next steps: To start tracking and reporting performance of these sellers (and uplift thereafter)

F&B Update

[F&B Universe] We identified 112 existing TB SHP sellers to start push; with 60.7k unique SKUs and up to 290k migration opportunity; to start on SG/MY/TH first from 12 May

Table: TB F&B Existing Seller Universe View + Migration Opportunity

Market	TB Universe		Current Presence			Opportunity
	GGP #	Unique Active SKUs # [1]	GGP #	SKU # [2]	MTD ADO	SKU # [1 - 2]
2 **SG**	112	60,738	93	23,142	387	37,596
MY			105	30,302	906	30,436
TH			84	10,193	269	50,545
PH			88	9,467	1,296	51,271
VN			74	275	9	60,463
TW			70	87	1	60,651
		Total		**73,466**	**2,868**	**290,962** 1

Highlights:

1. We identified a total of 112 TB sellers currently on SHP with a total of 60.7k SKUs and up to 291k SKU migration opportunity (not factoring in logistics constraints yet)
2. We'll start on SG/MY/TH first as our SLS is able to ship these categories and accommodate future growth; to also discuss with PH as potential is sizable

[F&B Progress: SG/MY] 112 existing TB SHP sellers identified to start migration push; to also kickstart sourcing/acquisition in 2 weeks after incentive packages aligned

Completed | In progress | Planned, to start | Delayed

Market	Topic	Sub-topic	#	Task	PIC	Status
Overall planning	Project Kickstart	Identify sellers	1	Identify TB sellers existing on SHP by CN SMT	Jolene	Completed
			2	Identify SHP sellers with TB SKUs by crawling top TB	Keith	Completed
		Estimate	3	Estimate overall migration potential and ADO potential	Nicholas	In Progress
SG	Commercial	Migration	4	Align potential migration pool	SG PIC (TBC)	In Progress
			5	Align migration incentive plan to seller and marketing	SG PIC (TBC)	In Progress
			6	Align SKUs migration target and ADO target	SG PIC/Jolene	To start
			7	Conduct seller pitching	Jolene	To start
			8	Support seller onboarding / SKU listing	Jolene	To start
			9	Conduct marketing push	SG PIC (TBC)	To start
		Crawling	10	Crawl TB Top SKUs	Keith	Completed
			11	Mapping to existing SHP SKUs	Keith	Completed
		Sourcing	12	Curate regional sourcing wishlist	Jason	Completed
			13	SCS/Lovito/CN Sellers/SIP to source	Max/Nicholas	In Progress
			14	Marketing resource alignment	Max	In Progress
			15	SKUs review	SG PIC (TBC)	To start
			16	Marketing push	SG PIC (TBC)	To start
		Acquisition	17	Identify TB Top 200 sellers	Keith	Completed
			18	Marketing resource alignment	Max	In Progress
			19	Conduct seller pitching	Jolene	To start
			20	Seller onboarding and SKU listing/migration	Jolene	To start
			21	Marketing push	SG PIC (TBC)	To start
		Crawled Matched SKUs Push	22	Selection of SKUs	SG PIC (TBC)	To start
			23	Marketing resource alignment	Max	To start
			24	SKUs migration	Jolene	To start
			25	Marketing push	SG PIC (TBC)	To start
MY	Commercial	Migration	26	Align potential migration pool	MY PIC (TBC)	In Progress
			27	Align migration incentive plan to seller and marketing	MY PIC (TBC)	In Progress
			28	Align SKUs migration target and ADO target	MY PIC/Jolene	To start
			29	Conduct seller pitching	Jolene	To start
			30	Support seller onboarding / SKU listing	Jolene	To start
			31	Conduct marketing push	MY PIC (TBC)	To start
		Crawling	32	Crawl TB Top SKUs	Keith	Completed
			33	Mapping to existing SHP SKUs	Keith	Completed
		Sourcing	34	Curate regional sourcing wishlist	Jason	Completed
			35	SCS/Lovito/CN Sellers/SIP to source	Max/Nicholas	In Progress
			36	Marketing resource alignment	Max	In Progress
			37	SKUs review	MY PIC (TBC)	To start
			38	Marketing push	MY PIC (TBC)	To start
		Acquisition	39	Identify TB Top 200 sellers	Keith	Completed
			40	Marketing resource alignment	Max	In Progress
			41	Conduct seller pitching	Jolene	To start
			42	Seller onboarding and SKU listing/migration	Jolene	To start
			43	Marketing push	MY PIC (TBC)	To start
		Crawled Matched SKUs Push	44	Selection of SKUs	MY PIC (TBC)	To start
			45	Marketing resource alignment	Max	To start
			46	SKUs migration	Jolene	To start
			47	Marketing push	MY PIC (TBC)	To start



Highlights

- **Existing SHP TB sellers:** Identified **112 TB sellers on SHP** to start push (+ migration) from 12 May
- **Incentive Package Alignment:** To get packages for migration, acquisition, sourcing by end of next week
- **Acquisition:** Identified list of 200 top TB sellers to acquire; to start in 2 weeks after package confirmed
- **Sourcing:** Touched base with SCS, Lovito and CN team to start curating a regional wishlist; targets WIP - to also start in 2 weeks after package confirmed

TH to start after all SG/MY initiatives kick-started